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Project Status Update 



Coastal Protection and Restoration Authority 

PO-29 Project Area (45,000 acres) 



Project Goal 

 
Coastal Protection and Restoration Authority of Louisiana 

Restore the connection between 
the Mississippi River and the 
Maurepas Swamp to increase 
swamp ecosystem health and 
function. 



Main Project Features 

 
Coastal Protection and Restoration Authority of Louisiana 

• Mississippi River Intake 
• Headworks 
• River Road Crossing 
• Sedimentation Basin 
• CNN RR Crossing 
• Conveyance Channel 
• KCS Railroad 
• Airline Highway Crossing 
• I-10 Crossing 
• Ancillary Features  

• Lateral Release Valves 
• Check Valves Under I-10 
• Weirs At Bayou Secret & Bourgeois Canal 
• Embankment Cuts 



Main Project Features: 
Mississippi River Intake   



Main Project Features: Headworks 



Main Project Features: River Road Crossing 



Main Project Features: Sedimentation Basin 



Main Project Features: Conveyance Channel 

ORIGINAL TYPICAL SECTION 



Main Project Features: CN RR Crossing 



Main Project Features: KCS RR Crossing 



Main Project Features: Airline Hwy Crossing 



 
 
 

Coastal Protection and Restoration 
Authority 

Main Project Features: Pump Station 



 
 
 

Coastal Protection and Restoration 
Authority 

Main Project Features: Pump Station 



Main Project Features: I-10 Crossing 



Moving Forward/Next Steps 

• Landrights 

• Permitting 

• Operations, Maintenance, Monitoring, 
Adaptive Management 

• Final Design 



 
Coastal Protection and Restoration Authority of 

Louisiana 

• Title updated through May 2015 

• Title will need to be brought up to date 

• Some access routes have changed, additional 
title work will be needed. 

• Acquisition tracts will need to be surveyed 

• Tracts will need to be appraised 

• Proceed with making offers to owners 

Status of Landrights 
 



Coastal Protection and Restoration Authority 

Permitting 

• Joint Permit Application Spring 2013 

• Joint Public Notice August 2013 

• USACE issued EA determined and EIS will be required 

May 2014 

• Re-engage USACE Fall of 2017 

• Next Step Funding 214 and 3rd party EIS? 

 

 

 

 



• Operations 

• Maintenance 

• Monitoring 

• Adaptive Management 

Coastal Protection and Restoration 
Authority 

What is an OMMAM Plan? 

 

Coastal Protection and Restoration Authority of Louisiana 



Coastal Protection and Restoration Authority 

Maurepas Technical Advisory Group (TAG) 
 
 

Chair 
Dr. Ken Krauss:  USGS-NWRC 
 
Members 
Dr. Jim Chambers:  LSU Ag Center/RNR 
 
Dr. Richard Keim: LSU Ag Center/RNR 
 
Dr. Gary Shaffer:  SELU 



Coastal Protection and Restoration Authority 

Maurepas Technical Advisory Group (TAG) 

Purpose 
 

• Provide recommendations for developing 
Operations, Maintenance, Monitoring, and 
Adaptive Management (OMM&AM) plan  

 
• Assist in developing targets for ecological 

success of the project 
 
• Assist in addressing remaining scientific 

uncertainties 
 



Performance Measures 

 
Coastal Protection and Restoration Authority of Louisiana 

• Hydrology 
• Forest Structure Integrity 
• Salinity 
• Soil surface elevation 
• Nutrients 

 
**Note land building is NOT a 
performance measure 



Implementation of  
OMMAM 

• Possible need for additional outfall 
management features 

• Differential timing of performance measures 
and project success 

 
Coastal Protection and Restoration Authority of 

Louisiana 



Remaining E&D Tasks 

 
Coastal Protection and Restoration Authority of Louisiana 

 H&H model, Headworks, Sedimentation Basin, Conveyance 

Channel, RR Crossings, Airline Hwy Crossing, Pump Station, I-10 

Crossing, North Swamp Water Control Structures 

 LDOTD permit (US 61), USACE Section 404/408/10 comments, RR 

comment resolution 

 Pipeline/Parish/Landowner coordination 

 Real Estate and ROW drawing updates 

 Survey updates 

 Supplementary soil sampling 

 Possible re-design to accommodate WSLP project 

 Final Plans and Specs 

 



Project Schedule 

 
Coastal Protection and Restoration Authority of Louisiana 

• Spring 2014: 95% Design 

• April 2017 submitted application for RESTORE Pot 
II E&D Funding 

• September 2017 Received RESTORE Funding 

• 2017-2020:  Permitting, Landrights, Final Design, 
Pre-construction Monitoring and Modeling 

• Post-construction and beyond: implementation 
of OMMAM plan 



Project Funding Breakdown 

 
Coastal Protection and Restoration Authority of Louisiana 

• RESTORE Grant $14,190,000 
 

• E&D      $3.2 M 

• Permitting    $3.6 M 

• Landrights    $2.5 M 

• Ops, Mon., Maintenance, Adap. Man. $3.0 M 

• CPRA     $1.9 M  


